


C-A Operations FY17

December 5, 2016



Depending on the final budget, AuAu 62GeV is optional (19 wks vs 24 wks)

Requirements to HLT

1. Test refactored HLT code
 2. Integrate auto-calibration code with the new HLT code
 3. Parallelized QA code
 4. Preliminary SC calibration with pp
 5. MTD di-muon trigger
 6. High TOF multiplicity trigger
- Item 1, 2 and 3 must be ready around Jan. 20, 2017
 - Item 4 must be ready around Feb. 9, 2017 and can start a new calibration at anytime
 - Item 5 should be ready if item 4 is ready
 - Item 6 must be ready in May 2017